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Gulfco Marine Maintenance Superfund Site 
RI/FS UAO Chronology 

12/18/2009 
 
 

UAO Effective Date   7/29/2005 
 
Notice of Intent to Comply  Due 8/12/2005  Submitted 8/12/2005 
 
Notice of PRP Project Coordinator Due 8/12/2005  Submitted 8/12/2005 
 
Scoping Meeting   Due 8/15/2005  8/4/2005 
 
Health & Safety Plan   Due 8/18/2005  Submitted 8/16/2005 
 
Identification/Qualification of 
 Personnel & Contractors Due 8/29/2005  Submitted 8/26/2005 
 
Access Agreements   Due 8/29/2005  Extension request - 8/25/2005 
 “    Due 10/28/2005 
 “       Extension request – 11/28/2005 
 “    Due 12/29/2005  Extension request – 12/23/2005 
 “    Due 1/30/2006  Extension request – 1/30/2006 
 “    Due 3/31/2006   
 “       Extension Request – 5/1/2006 
 “    Due 5/31/2006  Submitted – 5/31/2006 
 
   
Draft Screening Level Eco Risk 
 Assessment   Due 8/29/2005  Submitted 8/26/2005 
 
EPA/TCEQ/Trustee Comments 
 On draft SLERA     11/1/2005 
 
Final Screening Level Eco Risk 
 Assessment   Due 15 days after cmts 
 
Draft RI/FS Workplan   Due 9/27/2005  Extension request on 8/26/2005 
 “    Due 10/11/2005  Submitted 10/6/2005 
 
Draft RI/FS SAP   Due 9/27/2005  Extension request - 9/23/2005 
 “    Due 10/11/2005  Submitted 10/6/2005 
 
EPA/TCEQ/Trustees comments 
 On draft WP & SAP     1/19/2006 
 
Final RI/FS Workplan & SAP  Due 2/8/2006   
  “      Submitted – 3/14/2006 
 
EPA/TCEQ/Trustee Approval with 
 Modifications      5/4/2006 
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Final RI/FS Workplan Modifications    Submitted 5/16/2006 
 
Financial Assurance   Due 10/27/2005  Submitted - 10/25/2005 
 
Advance Notice of Fieldwork  15 days prior to start Submitted – 6/2/2006 
        (start 6/19/2006) 
 
Certification of Insurance  7 days prior to work Submitted 9/23/2005  
  
PRP data submittal & request for 
 RI/FS WP mods     Submitted - 09/18/2006 
 
EPA/TCEQ/Trustee review of data, RI/FS WP 
 mod request, disapproval of mod request, 
 and approval with alternate mods   11/14/2006 
 
PRP submit notice of chloroform waste 
 disposal plan & addendum    Submitted – 11/6/2006 &  
        12/1/2006 
PRP submit groundwater data & 
 proposed monitoring wells    Submitted – 1/19/2007 
 
EPA/TCEQ/Trustees review of data & plan, 
 and approval      3/1/2007 
 
PRP submit notice of trash/debris cleanup & 
 Site mowing      Submitted – 2/19/2007 
 
EPA approval of cleanup with mods    3/1/2007 
 
PRP submit background sampling plan    submitted - 2/2/2007 
 
EPA/TCEQ approve background 
 Sampling plan      3/2/2007 
 
PRP submit additional contractors for approval   submitted - 4/24/2007 
 
EPA approves additional contractors    5/10/2007 
 
PRP propose Lot 19/20 soil sampling plan   submitted - 8/20/2007 
 
EPA/TCEQ approve Lot 19/20 sampling plan   9/6/2007 
 
PRP submit soil data results & plan for additional 
 sampling      submitted - 9/11/2007 
 
EPA/TCEQ approve soil data & sampling plan 
 with mods      10/30/2007 
 
PRP submit Phase 2 ground water data & plans   submitted - 10/12/2007 
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EPA/TCEQ review ground water  
 data & approve plans with mods    `11/8/2007 
 
PRP submit wetland sediment data & plans 
 For additional sediment sampling   submitted - 11/1/2007 
 
EPA/TCEQ reviewed data & approved plan   12/13/2007 
 
PRP submit Phase 4 groundwater investigation 
 data & plans      submitted - 2/11/2008 
 
EPA/TCEQ review data & approve groundwater 
 Investigation plans     3/18/2008 
 
PRP submit Phase 3 wetland sediment data & 
 Phase 4 sediment sampling plans   submitted - 2/12/2008 
 
EPA/TCEQ/Trustees review data & approve 
 Sediment sampling plan with mods   3/18/2008 
 
PRP proposed additional subcontractor    submitted - 3/31/2008 
 
EPA approves additional subcontractor    4/1/2008 
 
PRP proposed additional subcontractor    submitted - 6/19/2008 
 
EPA approves additional subcontractor    6/19/2008 
 
PRP proposed additional subcontractor    submitted - 6/25/2008 
 
EPA approves additional subcontractor    6/26/2008 
 
PRP proposes Zone C groundwater sampling   submitted - 7/23/2008 
 
EPA approves Zone C sampling     7/23/2008 
 
PRP proposes additional subcontractor & 
 re-sampling of a monitoring well   submitted - 9/3/2008 
 
EPA approves subcontractor & sampling   9/10/2008 
 
PRP submits Phase 5 ground water 
 sampling plan      submitted - 11/12/2008 
 
EPA/TCEQ approves sampling plan    12/18/2008 
 
PRP submit Nature & Extent Data Report (NEDR)  submitted - 3/4/2009 
 
EPA/TCEQ/Trustees review NEDR & 
 approve with mods     4/29/2009 
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PRP submit draft Screening Level Eco Risk Assessment  5/29/2009 
 
PRP submit draft Human Health risk assessment   submitted - 8/31/2009 
 
EPA/TCEQ/Trustees review SLERA & send 
 comments to PRPs     12/4/2009 
 
Final SLERA    Due 12/22/2009 
 
 
Draft Preliminary Site Characterization 
 (PSC) Report   Due 30 days after receipt 
     of all validated samples 
 
Final PSC Report   Due 20 days after comments on 
     draft PSC report 
 
Draft Baseline Eco Risk Assessment Due 60 days after approval 
     of PSC Report 
 
Final BERA    Due 30 days after comments 
     on draft BERA 
 
Draft RI Report    Due 60 days after approval 
     of PSC report 
 
Final RI Report    Due 30 days after comments 
     on draft RI 
 
Draft RA alternatives   Due 30 days after PSC report 
 
Final RA alternatives   Due 15 days after comments on 
     Draft alternatives report 
 
Draft FS Report    Due 45 days after RI Report approval 
 
Final FS Report    Due 30 days after comments on 
     Draft FS Report     
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